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FENNEMORE CRAIG

PROFESSIONAL CORPORAT:!

PHOENIX

10N

RECEIVED

Andrew J. Capestro N —-

Far West Water and Sewer, Inc. ey ng ol 03
13157 E. 44" Street

Yuma, Arizona 85367 SN S IR VO PR PR A
(928) 342-3344 Lo Lon

BEFORE THE ARIZONA CORPORATION COMMISSION

IN THE MATTER OF THE

APPLICATION OF FAR WEST WATER

& SEWER, INC. , AN ARIZONA DOCKET NO. WS-03478A-05-0801
CORPORATION, FOR AUTHORITY (1)

TO ISSUE EVIDENCE OF

INDEBTEDNESS IN AN AMOUNT NOT | NOTICE OF FILING

TO EXCEED $25,215,000 IN FILE STAMPED COPY
CONNECTION WITH (A) THE OF COMPLAINT AGAINST

CONSTRUCTION OF SEWER SYSTEM | CLEAR SOLUTIONS
INFRASTRUCTURE IMPROVEMENTS | ENVIRONEERING, INC
AND (B) REPAYMENT AND KENT MARLEY AND
CONSOLIDATION OF EXISTING DEBT; | NADIA ADIAS

AND (2) TO ENCUMBER ITS REAL
PROPERTY AND PLANT AS SECURITY
FOR SUCH INDEBTEDNESS.

Pursuant to Decision No. 69335, Far West Water & Sewer, Inc. hereby files this
copy of the complaint filed by Far West Water and Sewer, Inc. on May 24, 2007 against
Clear Solutions Environeering, Inc, Kent Leroy Marley and Nadia Adais for breach of
contract, negligence and misrepresentation which documents Far West’s identification and
action against contractors that failed to meet their contractual obligations owed to Far
West.

Dated this 28™ day of August, 2008.

Arizona Comoration Commission

DOCKETED Far West Water and Sewer, Inc.
AUG 29 2008

DOCKE 1E£D BY \(\(\Z S

Andrew J. Capestro
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ORIGINAL and 13 copies delivered this
2 | 28" day of August, 2008 to:
3 | Docket Control
Arizona Corporation Commission
4 1 1200 West Washington Street
5 Phoenix, Arizona 85007
] COPY mailed this 28" day of August, 2008 to:
Compliance Section
7 | Arizona Corporation Commission
1200 West Washington Street
8 | Phoenix, Arizona 85007
9 | Keith Layton, Staff Attorney
Legal Division
10 | Arizona Corporation Commission
1200 West Washington
11 | Phoenix, AZ 85007
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Michael D. Kimerer, #002492 e
KIMERER & DERRICK, P.C. VR e e

221 East Indianola Avenue 207

Phoenix, Arizona 85012 TEAY 2L PH 218

Telephone: 602/279-5900 -

Facsimile: 602/264-5566 NLERE e
‘Attorneys for Plaintiff TURA ARL A S50

1IN THE SUPERIOR COURT OF THE STATE OF ARIZONA
IN AND FOR THE COUNTY OF YUMA

: . Toot !
FAR WEST WATER AND SEWER, INC Case Number: S14000V0200 />
An Arizona Corporation
Plaintify; .
COMPLAINT FOR BREACH OF
v. CONTRACT, NEGLIGENCE,

CLEAR SOLUTIONS ENIRONEERING,
INC, KENT LEROY MARLEY,
NADIA ADIAS, DOES I THRU XX

DIy
3

)
)
)
)
g
) AND MISREPRESENTATION
)
)
)
)
Defendants. )
)

Plaintiff alleges:

1. At all times herein mentioned, Plaintiff, Far West Water and Sewer, Inc., is and was a
corporation organized and existing under the laws of fhe state of Arizona with its principal place
of business in this state in the county of Yuma..

2. Plaintiff is informed and believes, and thereon alleges, that Defendant Clear Solutions
Environeering, Inc. is a corporation organized pursuant to the laws of the state of Colorado and

doing business in the state of Arizona and County of Yuma.

3. At all times mentioned herein, Defendant Kent Leroy Marley was, and still s, a registered
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professional (civil) engineer, certified to practice as such in this state, as does practice in the
county of Yuma. Plaintiff is informed and believes, and thereon alleges, that defendant Marley is
the president and chief operating officer of the Defendant Clear Solutions Environeering, Inc.

4. At all times mentioned herein, Defendant Nadia Adias was, and still is, a registered
professional (civil) engineer, certified to practice in this state, and does practice in the county of
Yuma. Plaintiff is informed and believes, and thereon alleges; that Defendant Adias is the vice

president and an operating officer of the Defendant Clear Solutions Environeering, Inc.

5.Plaintiff is ignorant of the true names and capacities of defendants sued herein as DOES I-
1V, inclusive and therefore sues these defendants by such fictitious names. Plaintiff will
amend this complaint to allege their names and capacities when ascertained.

6. At all times herein mentioned, plaintiff was, and Still is, a public utility company, servicing
the public with water and sewer services. To provide such services, plaintiff is the owner of
certain real property located in the county of Yuma, on which water and waste water treatment
facilities are located and maintained.

7. Beginning on April 6, 2003, plaintiff and defendants entered into a series of written -
agreements whereby plaintiff employed defendants as professional engineers to design, engineer ,
permit and construct wastewater treatment facilities for the plainfiff on plaintiff’s land, which
facilities were required to meet the requirements of the state of Arizona and the Departm¢nt of
Environmental Quality. Defendants, upon execution of each contract and payment of initial fee,
Dgfendants were required to initiate engineering design, prepare regulatory submittal and support

for an Aquifer Protection Permit amendment through the Arizona Department of Environmental

Quality , apply for and obtain such a permit and permission to construct, and thereafter construct

- the equipment as approved by the state of Arizona.




T 1 8. On April 6, 2003, plaintiff and defendants entered a contract for a 150,00 gallon per day
2 | wastewater treatment facility to be located on property owned by the plaintiff and known as Del
3 | Oro. The contract required the plaintiff to pay to the defendants the sum of $497,000.00, which
4 plaintiff caused to be paid. A copy of that contract is attached hereto as Exhibit A, and
5 .
. incorporated herein,
. 9. The defendants did submit engineering design and regulatory submittal to ADEQ,
8 | but did not meet the standards of the Department of Environmental Quality. The defendants
9 |failed to correct the deficiencies in the application for a permit, and never obtained a permit or
w0
permission to construct .
11
12 10. The defendants did construct a waste water facility at Del Oro, but without the required
13 |Dpemmit or permission to construct. The wastewater treatmerit facility was completed on May 25,
14 }2004. The plaintiff did not learn that the defendant failed to obtain the required permit until
15 August 2005 when the plaintiff was informed of the lack of a permit by the Department of
16
Environmental Quality. Until such time, plaintiff believed that the defendants had obtained all
17
18 of the necessary permits for the wastewater treatment plant.
19 11. In addition to the lack of permit, the wastewater treatment as designed and installed by
20 {the defendants fails to meet the effluent quality standards of the state of Arizona and has to be
21 replaced. -
22
23 12. Because of the failures of the defendants to obtain the required permit, the failure to
24 |provide atreatment process that meets state standards, and the misrepresentations that a permit had
25 | been obtained, the plaintiff has been severely damaged, in that the plaintiff has been cited by the
26 | state of Arizona for the deficiencies of the defendant, has been restricted in its activities to provide
27 ) . . . .
services to the public and is threatened with fines by the state because of the defendants actions.
28
3
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The amount of damages that the plaintiff will suffer is unknown at this time and plaintiff prays
leave of this court to amend this complaint when the actual damages are known.

13. On April 29, 2004, plaintiff and defendants entered a second contract for the retrofit and
expansion of a second wastewater treatment plant known as Marwood. Pursuant to this contract,
plaintiff was required to pay, and did cause to be paid, the sum of $595,000.00 to the defendants.
The contract called for expansion of gallonage from 340,000 per day to 500,000 per day, and
required the defendants to proceed with regulatory submittal and obtain the necessary APP permit
amendment. Although the defendants were paid in full, the defendants never submitted the
documentation to the state to allow the retrofit or expansion, failed to expand the Marwood plant
as required by the contract, and failed to meet the specifications of the contract. A copy of the
contract for Marwood is attached hereto as Exhibit B and incorporated herein as if set forth in full.

14. Defendants failure to meet the contract terms, negligent performance of contract, failure
to meet the standards of the state of Arizona, and the misrepresentations concerning the submittal
of a permit application to the state has severely damaged the plaintiff, all in an amount unknown at
this time. Plaintiff requests leave of this court to amend this complaint when the amount of
damages is known.

15, On July 29, 2004, the plaintiff entered a third confract with the defendants for an
additional 150,000 gallon per day treatment plant, ori;ginally to expand Del Oro. Pursuant to the

agreement of the parties, the agreement and terms set forth therein was changed to an expansion of

- | another plant owned by the plaintiff known as Seasons. Pursuant to the terms of that contract; the

plaintiff was required to pay, and did cause to be paid, the sum of $595,000.00 for the

improvement. Pursuant to the terms of the contract, the defendant was required to provide a

regulatory submittal package upon the signing of the contract and receipt of the down payment. A
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copy of the contract is attacﬂed hereto as Exhibit C and is incorporated herein as if set forth in full.
The plaintiff paid $200,000.00 down on July 30, 2004, but the defehdant did not submit the
regulatory submittal package to the state of Arizona until March 30, 2006. Defendants constructed
the expanded wastewater treatment facility at Seasons without a permit and without pefmission to
construct first obtained from the state of Arizona. In addition, the wastewater treatment plant fails
to meet the standards of the Department of Environmental Qual‘ity for effluent generated.

16.Defendants breach- of contract, .negligent performance of contract, failure to meet the
standards of the state of Arizona and the misrepresentations about the submission of appropriate
documentation to the state of Arizona has severely damaged the plaintiff. The state of Arizona has
restricted the use of the wastewater facilities by the plaintiff and has informed the plaintiff that the
plaintiff will be ﬁne& because of the failures Qf the defendants. The amount of damages is
unknown at this time and plaintiff requests leave of this court to ameﬁd this complaint when the
actual amount of damages is known. Plaintiff has been informs and believes, and thereon alleges,
that each of the wastewater treatment plants constructed by the defendants may have to be
removed, in whole or in paﬁ,'thereby adding to the damages incurred and to be incurred by the
plaintiff.

17. Plaintiff has incurfed and continues to incur necessary and reasonable attorney’s fees
and other legal costs defending itself from the allegafions of the state, defending itself because of )
the actions of the defendants, and prosecuting this matter. Plaintiff does not know the full amount
thereof at this time and fequests leave of this court to amend this complaint when the full amount
becomes known.

WHEREFORE, PLAINTIFF prays for judgment for damages in an amount acéording to proof, for

indemnification from any fine that may be levied by the state of Arizona, for interest on any
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amount awarded by this court, for attorneys fees and ei(penses paid, including expert fees, and for
such other and further relief as the court may deem proper.

KIMERER & DERRICK, P.C.

By: MM
Michael D. Kimerer

Attorneys for Far West Water and Sewer, Inc.




Wastewater -

Clear Solutions Environeering, Inc.

Engineering -
: : Construction
Cell 303-810-3084 ) Operations
Office 303-662-9876 . 564 Apollo Ct

Fax 303-799-0111 Littleton, CO 80124

WASTEWATER TREATMENT FACILITIES PROPOSAL

DUSTY THOMAS
DIRECTOR OF OPERATIONS
FAR WEST WATER & SEWER, INC.
12486 S. FOOTHILLS BLVD.
YUMA, ARIZONA 85367

ONE 450,000-GPD CLEAR PROCESS
(CYCLIC LOGIC EXTENDED AERATION REACTOR)
FIBERGLASS TANK CONSTRUCTION BELOW GRADE
WITH PLC CONTROLS AND ULTRAVIOLET DISINFECTION
CONSTRUCTED IN THREE 150,000 GPD PHASES
TWO BASINS EACH

FIRM PROPOSAL FOR 150,000 GPb PHASE ONE

PROJECT NAME
DEL ORO WWTP IN MESA DEL SOL

PROJECT LOCATION

"'YUMA, ARIZONA

March 27, 2003

Ciear Solutions Project Number #03272003

Exhibit A
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Far West - Del Oro

Wastewater Treatment Plant

CLEAR SO;UTIONS CONTRACT INSTRUCTIONS

The following document contains six sections intended to define the scope of -

work to be performed and the equipment to be supplied by Clear Solutions
Environeering, Inc.

> Section #1 ~ Contact Information — This section contains the Owner,
Project Engineer’s and Clear Solutions primary contact information.

> Section #2 —~ Agreement - This is the portion of the document to be signed
by the client and Clear Solutions committing both parties to the terms and
conditions of this contract.

> Section #3 - Specifications —~This section details the de3|gn parameters and
equipment to be provided by Clear Solutions.

> Section #4 — Clear Solutions Furnished Services — This section detarls the
services supplied by Clear Solutions other than equipment.

> Section #5 ~ General Provisions — This section details the general
specifications coverlng the contract and the responsibilities of each party to
the contract.

> Section #6 ~ Client Furnished Services and Materials — This section
specifies the services and materials required of the Client \ Client’s Contractor
for installation of the treatment plant.

Clear Solutions Environeering, Inc, ~ Pagelof?
Contract ,




e . Far West - Del Oro

Wastewater Treatment Plant

CONTACT INFORMATION

OWNER
NAME: Far West Water and Sewer, Inc.
CONTACT: : Mr. Dusty Thomas
PHONE: - 928-342-1238
- FAX: 928-342-7108
. EMAIL: '
MAILING ADDRESS:
PHYSICAL ADDRESS: 12486 S. Foothills Bivd.
CITY/STATE/ZIP: Yuma, AZ 85367
PROJECT NAME: Del Oro Wastewater Treatment Plant
PROJECT LOCATION: Yuma, Arizona

PROJECT ENGINEER

NAME: Clear Solutions Environeering, Inc.
CONTACT: Kent Marley, P.E.
PHONE:" (303) 810:3084
FAX: (303) 799-0111
EMAIL.: : Kmarley2000@aol.com
- MAILING ADDRESS: :
-PHYSICAL ADDRESS: 564 Apollo Ct.
CITY/STATEIZIP: Litleton, CO 80124

CLEAR SOLUTIONS

PRESIDENT: , Kent Marley, P.E.
PROJECT MANAGER: same
PHONE: (303) 810-3084
FAX: (303) 799-0111
EMAIL: Kmarley2000@aol.com
ADDRESS: , 564 Apolio Ct.

CITYISTATE/ZIP: Littleton, CO 80124

Clear Solutions Environeeting, Inc.  Peee2of9
Contract




Far West - Del Oro

Wastewater Treatment Plant

AGREEMENT
PRICING:
$497,000.00 Phase 1 150,000 GPD Treatment Plant F.O.B Jobsite
$415,000.00 Phase 2 - 150,000 GPD Treatment Plant F.O.B Jobsite
$415,000.00 Phase 3 . 150,000 GPD Treatment Plant F.O.B Jobsite
NOTES:

 Pricing on Phases 2 and 3 will vary depending on timing of order, above
numbers are estimates only in 2003 dollars.

» Provide resale number and/or tax-exempt number or applicable taxes will
be added to the final invoice.

» Estimated construction time line: 14-16 weeks from receipt of notice to
proceed to delivery of tanks to jobsite. If the site is prepared prior to
delivery, installation of tanks, set-up and start-up of equipment should
require 4-6 weeks.

TERMS OF PAYMENT:

A signed contract and $75,000.00 will be required to initiate engineering
design, regulatory submitial, and support for APP permit amendment through
ADEQ. ' A written notice o proceed to manufacturing and $174,000.00 shall

" be required to initiate ordering of equipment. An additional $198,000.00 shall
be due upon delivery of the equipment to the jobsite. The remaining balance
of $50,000.00 shall be due upon compietion, or 45 days after delivery to
jobsite, whichever comes first. . -

THIS PROPOSAL MAY BE WITHDRAWN BY CLEAR SOLUTIONS IF. NOT ACCEPTED
WITHIN 45 DAYS FROM THE DATE OF SUBMISSION. IT MAY BE EXTENDED BY
CONTACTING CLEAR SOLUTIONS FOR CONFIRMATION.

PURCHASER: SELLER:  Clear Solutions Environeering, inc.
AUTHORIZED - AUTHORIZED 3
SIGNATURE: , SIGNATURE:

TITLE: o ./ZL/E ) i al > ml'lTLE:‘ : President/
_DATE: < DATE:

& .
CA-Lb—2 3/27 Jos

Clear Solutions Environeering, Inc.  Pae3of9
Contract




f;ar West - Del Oro

Wastewater Treatment Plant

SPECIFICATIONS

CLEAR SOLUTIONS WILL: PROVIDE THE FOLLOWING CLEAR (Cyclic Logic
Extended Aeration Reactor) WASTEWATER TREATMENT FACILITY IN
ACCORDANCE WITH THE DESIGN SUMMARY PARAMETERS LISTED BELOW:

DESIGN HYDRAULIC FLOW: 150,000 GPD
PEAK HOURLY DESIGN FLOW: 208 GPM FOR 4 HOURS
AERATION DETENTION TIME @ DESIGN FLOW: 12.6 Hours '
DECANT TIME @ DESIGN FLOW: 4.5 HOURS/DAY
DECANT TIME AT PEAK LOADING @ DESIGN FLOW: 6 HOURS/DAY

MAX. AVGERAGE EFFLUENT EFFLUENT

POLLUTANT INFLUENT CONC. AVYERAGE MAXIMUM GRAB
BOD; (mg/l): 200 10 15
TSS (ma/l): 200 - - 10 15
Total Nitrogen: 45 <10
Fecal Coliform: ' _ <23

“The facility will include and consist of the following equipment and assemblies:

TERTIARY TREATMENT PROCESS EQUIPMENT:

1. ONE (1) influent lift station, complete with vertical cylindrical fiberglass tank, duplex
submersible pumping system, PLC control panel and fiow controi system. The lift station
shall be designed to.serve an average flow of 150,000 gallons per day with the basin -
sized for expansion to 6 pumps and 450,000 gallons per day at buildout of facility.

2. ONE (1) Hycor wedgewire screen to eliminate solids from entering fhe treatment process
o be placed immediately following the lift station and prior to the pretreatment tank.

3. ONE (1) underground, horizontally installed, fiberglass pretreatment tank. The-
pretreatment tank will be installed in a vessel to be combined with other aeration
treatment units.

4. TWO (2) underground, horizontally installed, cylindrical fiberglass, aeration treétment.
reactors. Reactors will be vessels operating as paraliel trains based upon hydraulic
requirements following the pretreatment tank:

5. THREE (3) GLI dissolved oxygen sensors will be provided, one for each process tank
and one for the influent lift station.

6. FOUR (4) decant pumps Fairbanks-Morse or equal, mounted outside the treatment
reactor in an easily accessed vault. : :

Clear Solutions Environeering, Inc.  Pegetf?
Contract
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Far West - Del Oro

‘Wastewater Treatment Plant

7. ONE (1) PLC based logic control center to include Allen Bradley Programmable Logic .
Controliers, operator interface with touch screen control, hand-on-off switches and hour
meters with Wonderware software. A main circuit breaker, necessary branch circuit
breakers, combination motor starters, timers, switches, lights, and alarms necessary to
automatically control and operate all electrical devices and motors in the lift station and

. the CLEAR system. Alarming will be visual and audible for high and low water levels in

- the process tankage and in the influent lift station. An auto-dialer will notify the operator
by direct dial to pager for decant pump failure, blower failure, lift station pump failure, and
high or low water level alarms in-the process tankage or lift station. PVC Junction Boxes
will be located at the reactor basins.

8. ONE (1) duplex aeration system consisting of:

TWO (2) rotary blower units
TWO (2) 15 HP motors
TWO (2) intake filters
TWO(2) inlet silencers
TWO (2) outlet silencers

PooTm

- ADVANCED TREATMENT PROCESS EQUIPMENT:

Included.

DISINFECTION EQUIPMENT:

1. TWO (2) ultraviolet disinfection units mounted in the control building, model CSL-8R
- provided by Aquafine Corporation.

ADDITIONAL EQUIPMENT:

1 TWO (2) magnetic in line flow meters, one following the influent lift station for
" measurement of process feed rate and another after the dtsmfect!on process to measure
the totalized daily flow valume

Clear Solutions Environeering, Inc.  Paee3of?

Contract‘




Far West - Del Oro

Wastewater Treatment Plant

CLEAR SOLUTIONS FURNISHED SERVICES OTHER THAN
E UIPMENT

e Perform equipment set-up mcludmg installation of the blower package
pumping systems, aeration piping, decant piping, diffusers, and all PLC
control/ alarm systems.

e Perform initial plant start-up and testing of equipment.
 On-site maintenance training for plant operators at time of start-up.

¢ Five copies of Operations and Maintenance Manuals.

Clear Solutions Enwroneerlng, Inc, FPage6of?
Contract-



. Far West - Del Oro
- Wa_stewater Treatment Plant

GENERAL PROVISIONS

+ A regulatory submittal package will be provided upon contract signing and
receipt of down payment funds which inciudes design calculations, a full set
of AutoCAD 2000 - drawings and gther applicable reports required for
regulatory review and permitting of/the proposed facility.

¢ Equipment warranties are for a peri'od of one (1) year and are in accordance
with manufacturer’s provisions as provided in the Operations and
Maintenance Manual supplied after start-up of the facility.

o Effiuent performance wafranty is far three (3) years in accordance with Clear
Solutions Effluent Performance Warranty Agreement included as exhibit ‘A’

« Additional time or trips required to complete installation, due to delays that
prevent the continuous or unintern.dpted flow of work or delays at the request
of the Owner, will be billed as an extra cost. The additional cost will be billed
based upon the direct cost of travel to and from the jobsite plus $500.00 per
day per employee working onsite.

Clear Solutions Environeering, Inc.  Page7ot?
Contract




— " Far West - Del Oro

Wastewater Treatment Plant

CLIENT FURNISHED SERVICES, MATERIALS AND COSTS

» All Permit and/ or application fees associated with the construction /
- regulatory approval of the facility described herewith.
» On-site Contractors work ’ »
> Excavation for all tankage and underground lines as shown on the
wastewater treatment plant layout drawing.
All tank tie-down straps and dead men for tank anchoring, if required.
Supply and place 12" min 3/8” pea gravel bed under all tankage.
Unload and place all tankage at elevations shown on the hydraulic
profile drawing. o A _
Backfill around tanks with 3/8” pea gravel to a level just below the inlet
and outlet pipe inverts. ' ' '
Backfill around tanks with 3/8” pea gravel to a level just below the tank _
“manway collars, - A :
Following installation of process piping by Clear Solutions, backfill with
3/8" pea gravel to finish elevations shown on the hydraulic profile
drawing. .
Provide clean water to fill the tanks at the time of start-up
Construct concrete footers for optional building if accepted.

vV ¥V YV VYVVY

vV VvV

» Provide on-site building for blower package and operations laboratory. Clear
- Solutions will assist in recommending in building sizing and layout.

* Provide primary electrical power (460 Volt, 3 Phase, 60 Hz) and installation of
the power to the site building and each Clear Solutions controf panel. This
work is to include furnishing conduit and pulling electrical wire from the main
disconnect panel to each equipment control panel location.

¢ Owner furnished electrical equipment
> Electrical Service entrance to building
> Electrical meter ' '
» 460 Volt distribution pane! with main disconnect and appropriate
breakers : . '
> 460/120 Volt transformer
> 120V distribution panel with breakers
'+ Telephone service to the site building. :
Freeze-proof potable water hydrant for use by the operator for maintaining
_cleanliness. )
Potable water to the site building.
All required fencing and signage around the wastewater treatment plant.
Landscaping around the facility. _
Access road to the plant site and operations and control building.

..

® & & o

Clear Solutions Environeering, Inc. Pae8of?
Contract




. Far West - Del Oro ' -

Wastewater Treatment Plant

Exhibit “A”

Efffuent Performance Warranty
Terms and Conditions

1.1 Term of Performance Guarantee:

The term of the Clear Solutions System Performance Guarantee shall be for a period of thirty-six
(36) months following plant start-up. Plant start up is defined as either 90 days following
introduction of the first wastewater flows through the system, or in the event there is not sufficient
flows to sustain the biological process, starting at the point where process stability is shown
through compliance monitoring tests to be operating within the normal operating conditions as set
forth in the Facility Operations and Maintenance Manual, whichever comes first. In the event
starting " date for the three (3) year Term of the Performance Guarantee would extend the
Performance Guarantee beyond five (5) years from the date the plant was installed the Term of the
Performance Guarantee will be shoitened to end 60 months following the completion date as
recorded in Clear Solutions records. - :

1.2 Required Operating Conditions:

1.3

1.4

The performance warranty guarantees the effluent from the Clear Solutions wastewater treatment
plant will meet the design effluent pollutant concentrations outlined in the table below, under the
following conditions: '

A} The Plant Operator has attended and been certified through ADEQ.

B) The plant is being operated and maintained in accordance with the procedures outline in the
Clear Solutions Operations and Maintenance Manual, as approved by the State of Arizona.

C) Plant operations and maintenance procedures are in accordance with - generally accepted
industry practices for operation of wastewater treatment facilities.

D) Process Control and Compliance Monitoring Tests have been collected and measured in-
accordance with Standard Methods and Procedures (EPA CFR 40-136, eighteenth edition or
later).

E) "Process Control and Compliance Monitoring Test results have been recorded and submitted to
the appropriate regulatory agencies as required by the permits and in accordance with the
procedures outlined in the Clear Solutions O & M manuals. '

F) The influent pollutant concentrations, composition and hydraulic flow rate are within the
limits of the design values established ‘and used for engineering/designing of the plant.-and as

" 'shown in this contract.

Conditions required for making a Claim.
Clear Solutions, upon receipt of a notice of violation of the ‘governing permit limits from -
regulatory authority, caused by or applicable to either equipment or the design of equipment
provided by Clear Solutions, will identify and correct either problem as it relates to the process
design, equipment, or operation of the facility at their expense. ' '

Conditions not covered:

Problems caused by factors other than the process equipment design, the functionality of
equipment or operation of the facility in accordance with Clear Solutions Operation and
Maintenance instructions are excluded from this guarantee and the Facility Owner will be
responsible for reimbursing Clear Solutions for all their travel, equipment, and per diem expenses
associated with investigation and identification of the operation problem incurred from the time of

. claim through identification and resolution of the problemi.

Clear Solutions Environeering, Inc, Peeedor?
Contract .




Clear Solutions Environeering, Inc. "

BEngineering
: - Construction
Cell 303-810-3084 A Operations
Office 303-662-9876 564 Apollo Ct
Fax 303-799-0111 Littleton, CO 80124

WASTEWATER TREATMENT FACILITIES PROPOSAL

e e e e S S AN 1 S TR WAL

FARWEST WATER AND SEWER, INC.
MR. DUSTY THOMAS
12486 S, FOOTHILLS BLVD.
~ YUMA, AZ 85367

_ _ _ONE 500,000 GPD CLEAR PROCESS = .
(CYCLICK LOGIC EXTENDED AERATION REACTOR).
RETROFIT OF EXISTING 340,000 GPD MARWOOD PLANT

PROJECT NAME N
MARWOOD (RETROFIT) WASTEWATER TREATMENT PLANT.

PROJECT LOCATION

1 | | YUMA, ARIZONA

April 23, 2004

Clear Solutions Project Number #34232004

ExhibitB .




CLEAR SOLUTIONS CONTRACT lNSTRUCTIQNS

- The foliowing document contains six sections intended to define the séope of
work to be performed and the equipment to be supplied by Clear Solutions
Environeering, Inc. : : '

» Section #1 — Contact Information — This section contains the Owner,
Project Engineer’s and Clear Solutions primary contact information. -

> Section #2 — Agreement — This is the portion of the document to be signed
by the client-and Clear Solutions committing both parties to the terms and
conditions of this contract. . o

> Section #3 — Specifications ~This section details the design parameters and
equipment to be provided by Clear Solutions. '

> Section #4 — Clear Solutions Furnished Services — This section details the
services supplied by Clear Solutions other than equipment.

» Section #5 —~ General Provisions — This section details the general
specifications covering the contract and the responsibilities of each party to

. the contract. : '

> Section #6 — Client Furnished Services and Materials — This section

- specifies the services and materials required of the Client \ Client’s Contracter
for installation of the treatment plant.




" Far West Sewer Plant - (Marwood) Retrofit

Wastewater Treatment Plant

CONTACT lNFORMATION
OWNER
NAME: Far West Water and Sewer, Inc.
CONTACT: Mr. Dusty Thomas
PHONE: 1928-342-1238 -
FAX: o 928-342-7108
EMAIL: .
MAILING ADDRESS: -
PHYSICAL ADDRESS: 12486 §, Foothills Bivd.
- CITY/STATE/ZIP: Yuma, AZ 85367 :
PROJECT NAME: Marwecod Wastewater Treatment Plant Retrofit
PROJECT LOCATION: : ~ Yuma, Arizona
PROJECT ENGINEER
. NAME: Clear Solutions Environeering, Inc, -
CONTACT: : Kent Marley, P.E.
PHONE: o (303) 810-3084
- FAX; (303) 799-0111
EMAIL: KmarleyZOOO@aol.com
MAILING ADDRESS:
PHYSICAL ADDRESS: - , 12937 Keamey St

CITY/STATE/ZIP: Thornfon, CO 80602

CLEAR SOLUTIONS

PRESIDENT: Kent Marley, P.E.

PROJECT MANAGER: ~ same
' PHONE: {303) 810-3084
FAX: - {303) 799-0111
EMAIL: Kmarley2000@aoi.com
ADDRESS: 12937 Kecainey St
CITY/STATE/ZIP: Thomton, CO 80602
Clear Solutions Environeering, inc. 2
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Far West Sewer Plant ~ (Marwood) Retrofit

Wastewater Treatment Plant

AGREEMENT
PRICING: |
$525,000.00 ' 500,000 GPD Treatment Plant Retrofit
- NOTES:

¢ Estimated construction time line: 8-12 weeks from receip;t of notice to
proceed. Phase one of the plant must be pumped and.cleaned out prior.to
~ Clear Solutions Environeering starting work.

TERMS OF PAYMENT:

A signed contract and.$75,000.00 will be required fo initiate engineering
design, regulatory submiital, and support for APP permit amendment through

. ADEQ. A wiltten notice to proceed fo manufacturing and $200,000.00 shalt
be required to inltiate ordering of equipment. An additional $175,000.00 shall
be due upon delivery of the equipment o the jobsite. The remaining balance
of $75,000.00 shall be due upon completion, or 45 days after delivery to
jobsite, whichever comes first.

THIS PROPOSAL MAY BE WITHDRAWN BY CLEAR SOLUTIONS IF NOT
ACCEPTED WITHIN 45 DAYS FROM THE DATE OF SUBMISSION. IT MAY BE.
EXTENDED BY CONTACTING CLEAR SOLUTIONS FOR CONFIRMATION:

PU_RCHASER:i,.é ») o5 T ”SéELLER_t Clear Solutions Environeering; Inc.
AUTHORIZED AUTHORIZE 4

D
SIGNATURE: \/ %/

SIGNATURE:
TITLE: D/ 4 L. ler’ Sz Tyma s TTHE: + President
D ' :
ATE DATE: 4-/ 23 /04
Clear Solutions Environeering, Inc. 3
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" Far West Sewer Plant - (Marwood) Retrofit

Wastewater Treatment Plant

SPECIFICATIONS

CLEAR SOLUTIONS WILL PROVIDE THE FOLLOW!NG CLEAR (Cyclic
Logic Extended Aeration Reactor) WASTEWATER TREATMENT FACILITY
IN ACCORDANCE WITH THE DESIGN SUMMARY PARAMETERS LISTED

BELOW:

DESIGN.HYDRAULIC FL.OW: 500, OOO GPD . ..
PEAK HOURLY DESIGN FLOW: 700 GPM FOR 4 HOURS
AERATION DETENTION TIME @ DESIGN FLOW: 19.2 HOURS
. ‘BECANT TIME @ DESIGN FL.OW: . 4.5 HOURS/DAY -
DECANT TIME ATPEAK LOADING @ DESIGN 6 HOURS/DAY

FLOW:
- - : MAX. AVGERAGE EFFLUENT EFFLUENT
POLLUTANT INFLUENT CONC. AVERAGE MAXIMUM GRAB
BOD; (mg/l): 200 10 ' 15
188 (mgih): |. 200 10 : 15
Total Nitrogen:: 45 <10
Fecal Coliform: <23

The facility will mclude and consist of the following equment and
assemblies:’ .

TERTIARY TREATMENT PROCESS EQUIPMENT:

1. ONE (1) Hycor wedgewire screen to eliminate sohds from entering the treatment process
to be placed immediately following the lift station and prior to the pretreatment tank

2. ONE (1) Fiberglass flow splitting box to ec;uallze infiuent flow between the four treatment
reactors

3. FOUR (4) GLI dissolved oxygen sensors will be provided, one for éach process tank and
one for the influent lift station.

4, FOUR (4) decant pumps Hydromatic or equal, mounted outsi_de_ the treatment reactor.

5. Process controls as follows:

Clear Solutions Environeering, Inc. o 4
Contract




Far West Sewer Plant -.((Marwood) Retrofit

) ' Wastewater Treatment Plant ‘

(1) Control Enclosure

This Quote includes:

Control Enclosure ‘

System eléctrical layout, design

System Programming ‘
Material fabrication and procurement -
System documentation.

System install in the field

System Description

Clear Solutions will provide a Control Enclosure designed to 600V Construction with a
PLC control and a 350Amp load. The PLC will be program to run a waste water
treatment plant.(see program below for operation steps) ‘

2, 1 bay Enclosure Expandable
1, 350 Amp main disconnect (Circuit Breaker
4,. 20hp Fused Blower Starters :
2, 25HplLift Station Pump Starters
4, 10Hp Fused Decant Starters
2, 10Hp Sludge Pump Starter

4, 30 Amp Fused 208 UV Disinfect Power lines
1, 30 Amp Control Wiring
2, GE 90/30 PLC with Genius I/O
1, 10”GE TouchScreen, TFT
1, Ethernet Hub : ' }
1, 15KV A Single Phase 480Pri-208/120 Sec Step-down transformer
1, Dell P5 Computer
1, Automatic Dialer
1, Modem

Construction

The Enclosure will be constructed to meet UL508 standards. The Enclosure will.be
design fo accommodate future expansion of two additional systems. The enclosure will
have a 250 amp main breaker with power distribution to accommodate Juture expansion.
The Enclosure will also have adequate Lighting and surge protection on the Control
Circuit to prevent damage of 50000Volts line-line or line to ground

System Control

Clear Solutions Environeering, Inc. 5
Contract ' '




Far West Sewer Plant — (Marwood) Retrofit

" Wastewater Treatment Plant

Control of the system will be accomplished by the utilization of a touch screen interface.”
The interface will incorporate special functions to determine the status of inputs and
outputs, manually drive these outputs and error recovery. The touchscreen will have

sufficient memory to operate the future systems.

ELC

A PLC based controller will accomplish control of all devices. A backup PLC wdl
be installed in the system to take over control if] primary PLC fails. The program will be
written with the following controls sequence.

1) Aeration cycle begins the Auto cycle and will continue for a customer selected

time.
2) Settling cycle will begin after the Aeration cycle ends and w1ll run for a

customer selected time -

3) Close to the end of the settling.cycle the sludge pump will pump sludge from
the tank for a customer selected time.

4)Decant cycle will began at the end of the Settling Cycle and will run for a-
customer selected time, - _

Documentation

* Abasic documentation package will be provided. This would include:

Electrical: One electromc and hard copy of all electrical drawmgs
Electrical: One electronic copy of all programmmg

Spare parts listing.

Vendor documentation

Updated Bill of Materials

* [ ) L ] L ) °

Control System Delivei;v

Estimated delivery is approximately 6-8 weeks from receipt of order.
Shipping is FOB Longmont

Clear Solutions Enwroneermg, Inc. 6
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. Far West Sewer Plant ~ (Manﬁoodﬁ Retrofit .

Wastewater Treatment Plant

ADVANCED TREATMENT PROCESS EQUIPMENT:
lnc!uded.
DISINFECTION EQUIPMENT:

1. TWO (2) LMI chlorine pumps will be utilized to

ADDITIONAL EQUIPMENT:

1. THREE (3) magnetic in line fiow meters, two following _t-he decant pumps an another after
the disinfection process to measure the totalized daily flow volume.
- 2. Two (2) Netche Progressive Cavity Sludge Pumps and associated piping.

Clear Solutions Environeering, inc. B 7
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Far West Sewer Plant - ( Marwood) Retrof' t

Wastewater Traatment Plant

. CLEAR SOLUTIONS FURNISHED SERVICES OTHER -
~ THANEQUIPMENT

o Perform equipment set-up mcludmg rewiring of the blower packages
pumping systems, aeration piping, decant piping, diffusers, and all PLC
control/alarm systems

s Perform initial plant start-up and testing of equipment.

+ On-site maintenance trammg for plant operators at time of start-up

o Five copies of Operatlons and Maintenance Manuals.

Clear Solutcons Envaroneermg, Inc.
Contract



' Far Weet Sewer Plant - (Marwood) Retrofit

Wastewater Treatment Plant

GENERAL PROVISIONS

* Aregulatory submittal package will be provided upon contract signing and
receipt of down payment funds which includes design calculations, a full set
of AutoCAD 2000 " drawings and other applicable reports required for
regulatory review and permitting of the praposed facility. .

¢ Equipment warranties are for a period of one (1) year.and are in accordance

- with manufacturer’s provisions as provided in the Operations and
Maintenance Manual supplied after start-up of the facility.

« Effluent performance warranty is for three (3) yéars in accordance with Clear
Solutions Effluent Performance Warranty Agreement included as exhibit ‘A’,

» Additional time or trips required to complete installation, due to delays that
. prevent the continuous or uninterrupted flow of work or delays at the request
of the Owner, will be billed as an extra cost. The additional cost will be billed
based upon the direct cost of travel to and from the jobsite plus $500.0C per
day per employee working onsite.

Clear Solutions Environeering, inc. 9
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Far West Sewer Piant - (Marwood) Retrofit

Wastewater Treatment Plant

CLIENT FURNISHED SERVICES. MATERIALS AND
COSTS '

* All Permit-and/ or application fees associated with the construction
regulatory approval of the facility described herewith.

Provide on-site building for electrical controis and operations laboratory:
- Clear Solutions will assist in recommending in building sizing and layout.

» Provide primary electrical power {460 Volt, 3 Phase, 60 Hz) and installation of
the power to the site building and each Clear Solutions control panel. This .
work is to include furnishing conduit and pulling electrical wire from the main
disconnect panel to each equipment controf panel location. '

» Owner furnished electrical equipment
> Electrical Service entrance to building
> Electrical meter T .
> 480 Volt distribution panel with main disconnect and appropriate
breakers ,
> 480/120 Volt transformer
- » 120V distribution panel with breakers
» Telephone service to the site building. :
Freeze-proof potable water hydrant for use by the operator for maintaining
cleanliness. .
Potable water to the site building.
All required fencing and signage around the wastewater treatment plant.
Landscaping around the facility.
Access road to the plant site and operations and controi building.

.

Clear Solutions.Environeering, Inc. : 10
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Far West Sewer Plant - (Marwood) Retrofit

Wastewater Treatment Plant

Exhibit “A”

Effluent Performance Warranty | .
' Terms and Conditions

1.1 Term of Performance Guarantee:

The term of the Clear Solutions System Performance Guarantee shall be for a period of thirty-six
(36) months following plant start-up, Plant start up is defined as either 90 days following
introduction of the first wastewater flows through the system, or in the event there is not sufficient
flows to sustain the biological process, starting at the point where process stability is shown

-through compliance monitoring tests to be operating within the normal operating conditions as set

forth in the Facility Operafions and Mainteriance Manual, whichever comes first. In the event
starting date for the three (3) year Term of the Performance Guarantee ‘'would extend the
Performance Guarantee beyond five (5) years from the date the plant was installed the Term of the
Performance Guarantee will he shortened to. end 60 months following the completion date as
recorded in Clear Sclutions records.

1.2 Required Operating Conditions:

1.3

1.4

The performance watranty guarantees the effluent from the Clear Solutions wastewater treatment
plant will meet the design effluent poliutant concentrations outlined in the table below, under the
following conditions: .

A) The Plant Operator has attended and been certified through ADEQ, : ‘

B) The plant is being operated and maintained in accordance with the procedures outline in the
Clear Solutions Operations and Maintexiance Manual, as approved by the State of Arizona.

C) Plant operations and maintenance procedures are in accordance with generally accepted
industry practices for operation of wastewater treatment facilities. ) .

D) Process Control and Compliance Monitoting Tests have been collected and measured in
accordance with Standard Methods and Procedures (EPA CFR 40-136, eighteenth edition or
later). : :

E) Process Control and Compliance Monitoring Test results have been recorded and submitted to
the appropriate regulatory agencies as required by the permits and in accordance with the

- procedures outlined in the Clear Solutions O & M manuals, ) :

F) The influent pollutant concentrations, composition and hydraulic flow rate are within the
limits of the design values established and used for engineering/designing of the plant and as
shown in this contract. '

Conditions required for making a Claim, -

Clear Solutions, upon receipt of a notice of violation of the governing permit limits from
regulatory authority, caused by or applicable to" either equipment or the design of equipment
provided by Clear Solutions, will identify and correct either problem as it relates to the process
design, equipment, or operation of the facility at their expense.

Conditions not covered; :

Problems caused by factors other than the process equipment design, the functionality of
equipment or operation of the facility in accordance with Clear Solutions Operation and
Mainteniance instructions are excludéd from this guaranfee and the Facility Owner will be
responsible for reimbursing Clear Solutions for all their travel, equipment, and per diem expenses
associated with investigation and identification of the operation problem incurred from the time of
claim through identification and resolution of the problem,

Clear Solutions Environeering, Inc, . 11
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‘Wastewater:
Engineering
Construction
Operations

Clear Solutionis Environeering, Inc.

Cell 303-810-3084 '
Office 303-662-9876 : - 564 Apolio.Ct.
Fax 303-799-0111 - - Liuleton, CO:80124

WASTEWATERTREATMENT FAOILITIES PROPOSAL

- - PROJECT:NAME: . .
DEL ORQAYWTP:N:MESA DEL SOL
PROJECT LOCATION .
-~ YUMA; ARIZONA *-
July 20, 2004
Clear Solutions Project Number #07202004.

Exhibit C




DEL ORO WWTP PHASE 1T

Wastewater Treatment Plant - -

| CLEAR@O;’L_JTI:QN;S;Q:NﬁE'RA(_)T IN'STR:UQTION'S:‘

The followmg document co,nta{ : secnons mtended to de\‘" ine-the scope of
'ent to be supp[ied by Clear Solut:ons

work to be performed and ?th auipr
Enwroneermg, lnc ‘

%ectlon detaa!s the’ge’neral

spemf cations co\l ] .e respons:bmttes of. each party to

the-contract.” |
> Section #6 ~ Chent,Furnis Services: and Matena!s This, sectlon
specifiesthe services and .qulred ofthe Chent \ C!xent’s Contractor

for mstallatlon of the trea.

Clear Solutions Env:roneermg, Inc Pagmf 10
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" OEL ORQ WWTP PHASE 1I

Wastewater Treatment Plant

C@NTACT \N FQRMAT‘ON
OWNER
NAMEF Far West Water and. sewer Inc.

CONTACT o - Mr. Dusty- Thomas
1ONE:. . - 928-342- 1238
928-342-7108

MAILING?AD
PH;YS!C"A'!{ 712486 S, Foothalls Bivd.
CiTY/ Yuma, AL 85367

PROJE . 'ADe\ Oro WasteWater Treatment Ptant
PROJECT LOCA-,,_..GN ' - Yuma, ArIZOna

}T' ENGINEER.

NAME - ».-.,_-Clear Solutlons Env:roneermg, lnc
CONTACT? ' _';' . Kent Marley, P.E.
' (928) 941 —3367
_ (928) 341 1075
O KmarleyZOOO@aol .cam
MAILING ADDRESS" 3075 5. Avenue 4E, Yama; AZ 85365

PHYS!CALADDRESS:.” 12937 Kearney Street
ClTYISTATEIZlP:.' s Thomton CO 80602
CLEAR SOLUTIONS
 PRESIDENT: | Kent Mariey, P.E.
PROJECT MANAGER: = =~ "~ "Kent Marley, P.E.
PHONE: (928) 941-3367
FAX: - (928) 341-1075
EMAIL: kmgrleyZOOO@aO‘_-Com
ADDRESS: 12937 Kearney Street
C‘TYISTATE/Z'P_’ " Thornton, CO 80602

Clear Solutions Enwroneermg, Inc, T of 10
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DEL ORO WWTP PHASE iI.

Wastewater Treatment Plant

AGREEMENT
PRICING: |
* §595,000.00 Priasell " . 150,000 GPD Treatment Plant F.O.B. Jobsite

NOTES:

. Provide resale numbe[ and/cr tax-exempt number or apphcable taxes will,
d ! ,the'ﬁnal '

m,e 14~ 16 weeks from rechpt of not;ce to
ftapksto jobsite. f the sute is: prepared prlcr to

» 4

of nk;s -set-up and start-up of eqmpment should

. TERMS OF PAYM;NT- a

A signed contract wniten nonce to proceed to.manufacturing and $200, 000 0o
shall be required to |nma{e ordenng of: equupment ‘An add:tional $345 000.00
shall be due upon.delivery.of the Bquipment fojobsite. ‘Theremaining’ ‘balance of
$50,000.00 shail.be: due upoﬁ comp!etton or 45 days: after dehvery to: jobsite
whlchever comes fxrst _ ‘

This’ proposa! may.) be wnthdrawn by Clear Solutlons if not accepted wnthm 45
days from the date of submission, it-may be extended by contactmg Clear

Solutions for conﬂrmanon

PURGHASER: S R
JRCHASER _ S SEUER - cpear Solutlon Env:roneerm Inc.
AUTHORIZED A . AUTHORIZED
SIGNATURE:. A/ e AS SIGNATURE:
TTLE: . o v e LY :
‘ S v ok ',I'TLE- Prestdent
Page‘(of]ﬂ

Clear Squt;ons Enwroneenng, Inc.
Contract _




SO DpEL oao WWTP PHASEII -

—~ . . Wastewater Treatment Plant’

SPECIFICAT!ONS

CLEAR SOLUTIONS WILL PROVIDE THE FOLLOWING ‘CLEAR (Cychc Logic.
Extendedt Aeration- Reactor); WAST EWATER TREATMENT FACILITY.IN |
ACCORDANCE WITH THE DESIGN SUMMARY PARAMETERS LISI‘ ED-BELOW:

DESIGN HYDRAUL!C FLOW: = 150,000 GPD
PEAK HOURLY" DESIGN FLOW: 208 GPM for 4'hours

AERATION- DETENTION FIME @/ DESIGN FLOW: - 19,6 Hours. .
. ECANT.TIME @ DESIGN FLOW: 4.6 Hours/day

DECANT TlMé AT PEAK bO/\D{NG @ DESIGN FLOW & Hours/day\ [

MAX A\/GERAGE EFFLUENT - EFFLUENT

POLLUTANT: .- - "j NFLUENT CONC . ’-AVERAGE . MAXIMUM.GRAB
e BODsmg )l e 2200 RN AT LR 1
- TSS (mgfi)i "-,.2’_00 N ..10_ ~ -_; | Y
"To‘tal Nitragenz:|: - ' .4'5‘ T 1. <10' P IO
Fecal Coliform' R : _ <23

The facilify will mciude ahd :consnst of the foliowlng equipment and assembﬁes'

TERTIARY TREATMENT PROCESS EQUIPMENT

1. ONE (1) underground honzontalfy mstal!ed ﬁberglass pretredtment.tank. The
prétreatment tank will. be mstaﬁed m a vessel to be combmed with. other aeratlon
treatrment umts A

2. TWO (2) underground honzontalfy instafied, cylindrical fiberglass, aeration treatment
reactors. Redctars will be vessels’ ‘operating as parallel trains.based upon hydraulic
requnrements followmg the. pretreatment tank.

- 3. TWO (2) GU dissolved oxygen sensors will be provided, one for each process tank and
one far the pretreatment tank.. -

4, FOUR (4) decant pumps Hydromatlc or equal, motnted outside the treatment reactor in
_an easily accessed vault )

5. ONE (1) PLC. based loglc control center to include General Electrical Programmable
Logic Controllers, operator interface with touch screen control, and hand-on-off switches
and hour meter with Intellution software. A main circuit breaker, necessary branch clrouit
breakers, combination motor starters, iimers, switches, lights, .and alarms necessary to
autornat:cal!y control and operate ali-electrical devices and motors in'the fift station and
the CLEAR system, Atarming will be visual and audible for high and low water levels in
the process tankage and in the Infiuent lift station. An auto-dialer will notify.the operator
by direct dial to pager for decant | pump. failure, blower faiture, lift station pump failure, and

Page5of 10

Clear Solutions Enwroneermg, Inc.
h Contract




DEL ORO WWTP PHASE II .

s : . Wastewater Treatrnent Pla nk

hlgh or low- water level; alarms in thie process tankage or. I|ft statlon. PVC Jungction Boxes -
will be Iocated at’ the reabtor basﬁns

6. ONE (1) duplex aeratlon system consmtmg of:

a. TWO (2) rotary blowgr units
b, TWO' ‘) 15 HP:motors
e -TWO (2) %ntake Tilters -
- d. TWO-(2)inlet sflencers
e "n/vo (2) out!et sniehcers

| ADVANCEDTREATMENTPROCESS EQUIPMENT:

DISINFECTION _QUIPMENT
'1-. ONE (1) ch(orine pump
ADbITI_QNAL; EQU;;;D_M_gNT:

1. T‘WO (2) magnetlc in Ilne flow meters one-following the decant pumps on Phase lan
done follong the decant pumps on’ Phase 1. '

2. ONE (145,000 gallon underground, hbriib,r_ltally instalied, shidge-holding tank.

Page 6 of 10
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DEL ORD. WWTP PHASE 1T

Wastewater Treatment Plant

CLEAR: SOLUTIONS.FURNISHED SERV!CES OTHER THAN
' EQUIPMENT

. Perform equupment set«up mciudmg mstai!atlon of the blower package pumpmg systems
aeration. plpmg. desant p:pmg. dlffusers, and all eléctrical from main power ¢ dlsconnect to PLC

controllatarm systems and sensm‘s

o Perform mmal plant siart-up and testmg of: equ:pmem
. On-sﬁe mamtenance trammg for plant operators at tlme of start-up

. Five COpses of Operat:ons and Mamtenance Manuals

Page 7 0f 10

Clear Solutions Environeering, Inc.
Contract- .




DEL ORO WWTP PHASE I

Eos : ; Was:ewater Trestment Plént

GENERAL PROVISI@NS

« A regulalory submittal package w»fl be- provsded upon contract ssgnlng and rece:pt of down
paymient funds which includes design galculations, a ful set’ of AuloGAD 2000™ drawings and
other applzcable repons requ:red for, reguiatoxy rewew and perm;ttmg of tne proposed facilily.

s

.- Equupment warranhes are, for a pgnod of one (1) year and -are ~m' accordante w:th .
manufacturers prowslons as, prcwded in the Operatfons and _ iénance Manua) supplied-

- ‘aﬁerstan_Up ofthe.factmy T

.. Efﬂuem performance Warranty is for three. (3) years in accordapce wuh Clear Soiutlons
Efﬂuém Petform' nce Warranty Agreement mbluded as ‘sxhibi T . .

tnps requxred to co Al siallanon idelays that prevent the

R -or,uninterrupted. fiow, of wérkor.de!ays atth reqpes f.the Owrier, will be- billed
: .‘as an extra ‘Gost.” The addstsonal ‘oSt wl!f be bmed based’upbn the. d:rect cz)st"of travel to and
_frdm the }obsite plus $500 00 per: day per empioyee workmg onsate LS

Page 8 of 10
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DEL ORO WWTP PHASE 11
Wastewater Treatment Plant -

e s e @ &

: assxst in recommendmg in bunldlng s:zmg and- iayodt

CLIENT FURNISHED SERVICES MATERIALS AND COSTS

s Al Permlt and/ ot app{icauon fees assomated with: the constructlon J; reguiatory approva!
of the faciiity described herew;lh , .

«  Onssite Gontractors work -.

B Excavat«on for all 1ankage and underground imes as showri on the wastewater

. treatment plant jayoul drawing: =

All’tank tie-down, strap$- and-dead men fortank anchormg, :f ;equ:red

Supply and place 12" min-3/8", pea gravel bed under all {ankage

Unload and place.all tankage at elevatxons shown o the hydrauhc profile drawing.
_ Baokf It around tanks wﬁh 3/8" pea grave( to: & !eyefjust betow the inlet and outlet
- pipe‘inverts. . - " N A

Backfill.around- tanks vyﬁ '3/8" pea gravet :
gollars. - K o
. 'Fchwmg mstanatgon of pchess pnpmg by:
.grayvel to finish e!evat;ons,SboWn»on t
| Provide cledn water i0; fill-the-taks-af tF
~Construct concrete footers for optsonat :

.;v'vv- Y}-. V. vv_v'v .

Provude on- snte bmidmg for blower package and o] rahons taboraiory C!ear SOiuhons will

Prowde pnmaty elecmcal power (460 Volt 3 Phase, 60 Hz). and mslallat!on of the power {o
the s:te buﬁdlng and main Clear Solulions control panel '

Owner furmshed electrical- equipmeht
* " Electrical Service entrance to- bmsdmg
- . Eléctrical meter .. 7
> 460 Volt distribution panel with mam dtsconnecl and appropnate breakers
> 460/120 Volt transformer.-
> 120V distribution, panei. With breakers
Telephone setvice to the site- bulldmg ’
Freeze-proof potable water Hydrént for use by the operator for mamtammg cleanliness,
Potable water to the site buiilding.
All-required fencing and signége around the wastewater treatment plant
Landscaping around the facility.

Access road to the plant site and operations and control bullding.

Clear Solutions Environeering, Inc, Fese?of10
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DEL ORO WWTP PHASE 11

> Wastewater Treatment Plant

Exh!blt “A o

Effluent Peﬂormance Warranty

1. 1 Term of Performance Guarantee'

1.3

1.4

Clear Solutions Enwroneermg, Inc.

The.term'of the Clear Sdiufiéns Syetem Performance Guaran{ee shall be for a period of
mmy-s:x (36) months. foiiowing, plant start {ant staft i upis defined as either 90 days

'foilowmg inffoduction of the. first wastewater. ﬂo'ws through the system. or in the event

there is not.sufficient flows 10, 'stistain’ tﬁe. bfo‘log:cal process .starting at the _point where

préoess stabliity.is showny mrough co]mpliance‘ momtonng ‘tests to be operatmg within the
_norinal opérating conditions ‘as; set forth
" Manbal, whichiever corries:fi w3t Jn ths”
. the Performance Guar‘amee weuld: ex{eqd',the Performan,
, years from the date the'plant was instatfed- the’ Term of.the ‘Performance. Guarantee will
" ' be shorténed to end 80. momhs féllong the comp!ehon date as recorded in Clear

ne'Facmty’ ‘Opetations - and Maintenance

tarlirig date:farthe thres’ (3) year Tem of
S Guarantee’ beyorid five (5)

Solut(ons records

1.2 Requrred Operatmg Condmons e : :
. ~.The performance warranty’ guarantees the'| effluent from. the Clear Solut}ons wastewater
“treatment plant will meet the"design’ efﬂuent po!lutan! concemratrons outlined in the table

below, under the. fonowmg condrtions
A} The Plant Operator-has ‘attended” and been certlf‘ed through ADEQ

. By The piant Is: bemg opera‘ted and marntamed in”" accordance “with the procedures

putline in thg"Clear Solunbhs Operaiions and Mamtenance Manual, as approved by
~ the Stats of Arizona;.

C) Plant operations and maintenar;c, 'procedures are in, “accordance with generally
accepted Industry-practices for- operation of wastewater. treatment faciiities,

D) Pracess Control and, Compﬂance Mcmtonng Tésts. have been coliected and
measured In accordance with Standard Methods and Procedures (EPA CFR 40-136,
erghteenth adition orlafer) L

E) Procéss Control and Compliance Momtormg Test results have been recorded and

- submilted 1o the appropriate regulatory’ agencies as_required by the permits and In
-accordance with the procedures outlined in the Clear Solutions O & M manuals.

F) The influent poliutant concentranons composrtion and hydraulic fiow rate are within
the limits of the desrgn values estabhshed and used for engineering/designing of the
plant and as. shown in this contract

Conditions required’ fOr making a Claim:

Clear-Solutions, upon receipt of a ndtice ‘of violation of the governing permxt hmris from
regufatory authority, caused by-or applicable o either equipment or the design of
equipment provided by Clear Solulions, will identify and cotrect either problem as it
relates to the process design, equipment. or operation of the facifity-at-their expense,

Conditions not covered; )
Problems caused by factors other than the process equipment design, the functionality of
equipment or operation of the facility in accordance with Clear Solutions Operation and

~ Maintenance instructions are exciuded from this guaraniee and the Facility Owner will be

responsible for reimbursing Ciear Solutions for all their travel, equipment, and per diem
expenses associated with :nvestlganon and identification of the operation problem
incurred from the time of claim through identification and resolution of the problem.
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